

DEVIZ REST LUCRARI

DENUMIRE OBIECT	Deviz Sfoferta 26.11.2007	NCS+NR	Deviz general aprobat HCL/22.06.2009	TOTAL 2008-2012	Necvenit	TOTAL INCASARI	Deviz general NOU	REST DE EXECUTAT 30.08.2015	SITUATIE LUCRARI 15.09.2015	SITUATIE LUCRARI 15.09.2015 IN MINUS	REST EXECUTIE
		Lucrari suplimentare									
1	2	3	4	5	6	7	8	9	10	11	12
CAP 2 UTILITATI											
DRUMURI SI PLATFORMA IN INCINTA	69553,88		69553,88	69349,89	-13140	56209,97	69553,88	13139,90	12506,97		623,93
IMPREJMUIRI SI PORTI	45146,11		45146,11	45010,75	-30132	14878,94	45146,11	30131,81	30131,81		
CAP 4 COSTRUCTII +MONTAJ											0
AMENAJARE TEREN	1133207,30	294118,32	1427325,62	1574847,15	-161528	1413319,22	1427325,62	14006,40	6988,9		6988,86
CONSTRUCTII FUNDATII ST. EPURARE	86645,76	64003,00	150648,76	159315,25		-8666,49	150648,76	-8666,49		-36,03	-8702,52
CONSTRUCTII BAZINE-REZISTENTA	592825,50	348200,70	941026,20	911521,71	-45024	866497,61	941026,20	74528,59	42880,28	-22904,1	54552,31
CONSTRUCTII PARTER+ETAJ	78321,41	149628,03	227949,44	68733,62		68733,62	227995,78	0,00			
CONSTRUCTII CHESON ST. OMOGENIZARE	301363,20	26940,01	328303,21	378756,07	-62753	316003,53	328303,21	12299,68		-13126,8	26433,55
CONSTRUCTII ARHITECTURA	259106,00	-87567,28	171538,72	258459,22	-137574	120885,22	171538,72	50653,50	13089,38		37564,12
										-21,84	
TOTAL CONSTRUCTII	2566169,16	768382,77	3334551,93	3465998,66	-450150	2847861,62	3361538,28	186093,39	105597,34	-36088,8	117460,25
INSTALATII APA -CANALIZARE INCINTA	111633,09	0,00	111633,09	104803,68			111633,09				
INSTALATII APA CURENTA			39358,40	33183,27		33183,27	39358,40	6175,13			6175,13
INSTALATII BAYPAS SI CANALIZARE LA EMISAR			72274,69	71620,41		71620,41	72274,69	654,28			654,28
GURA VARSARE APE EPURATE	33757,27	0,00	33757,27	33670,38			33757,27				
GURA VARSARE APE EPURATE TERASAMENTE			12358,46	12339,69		12339,69	12358,46	18,77			18,77
GURA VARSARE APE STRUCTURA REZISTEN			1933,51	1929,31		1929,31	1933,51	4,20			4,2
GURA VARSARE APA BRUTA			19465,30	19401,38		19401,38	19465,30	63,92			63,9
EPURARE PRIMARA INSTALATII	47493,62	0,00	47493,62	0,00		0,00		0,00			
INSTALATII HIDROMECHANICE			38592,74	0,00		0,00	38592,74	38592,74			38592,74
MONTAJ UTILAJ			8900,88	0,00		473,02	8900,88	8427,86			8427,86
EPURARE SECUNDARA-INSTALATII-	30361,82	0,00	30361,82	0,00		0,00		0,00			
INSTALATII HIDROMECHANICE			17169,80	0,00		0,00	17169,80	17169,80			17169,8
MONTAJ UTILAJ			13192,02	0,00		1594,36	13192,02	11597,66			11597,66
TRATARE NAMOL	0,00	0,00	15818,40	0,00		0,00		0,00			
INSTALATII HIDROMECHANICE			9030,13	0,00		1631,26	9030,13	7398,87			7398,87
MONTAJ UTILAJ			6788,27	0,00		1413,55	6788,27	5374,72			5374,72
STATIE POMPARE APE EPURATE	11360,34		11360,34	0,00		0,00		0,00			
INSTALATIE HIDRAULICA		-9731,88	9731,88	0,00		0,00		0,00			
MONTAJ UTILAJ		-1628,46	1628,46	0,00		0,00		0,00			
GRUP SANITAR	7273,74	0,00	7273,74	0,00		0,00		0,00			
INSTALATII SANITARE			3166,50	0,00		0,00	3166,50	3166,50			3166,5
INSTALATII VENTILATIE			4107,24	0,00		0,00	4107,24	4107,24			4107,24
INSTALATII ELECTRICE		0,00	289036,21	201965,30							
INST DE FORTA SI ALIMENTARE UTILITATE	47629,81		47629,81	0,00		0,00	47629,81	47629,81		0	47629,81
INSTALATII ELECTRICE DE ILUMINARE	41799,23		41799,23	41605,01		41605,01	41799,23	194,22			194,22



[Handwritten signature]

INSTALATII ELECTRICE DE ILUMINAT-EXT	72647,81		72647,81	33964,34		33964,34	72647,81	38683,47			38624,6
PRIZA PAMANT	6221,13		6221,13	6048,29		6048,29	6221,13	172,84			172,84
INSTALATIE ELECTRICA ACTIONARE SI AMC	120738,23		120738,23	120347,66	-120348	0,00	120738,23	120738,23			120344,66
INSTALATII AER INOX		182297,98	182297,98	0,00		55854,00	182297,98	126443,98			126443,98
TOTAL	3097085,25	939320,41	3881286,42	3806438,02	-566791	3239647,23	4224600,77	622707,63	105597,34	-36088,8	553622,03
ORANIZARE DE SANTIER	54217,00	-27824,54	26445,46	26445,46		26445,46	26445,46	0,00			
TOTAL C+M	3151302,25	911495,87	4228841,43	3832883,48	-566791	3266092,69	4251046,23	622707,63	105597,34	-36088,8	553622,03
PROCURARE UTILAJE + DOTARI		0,00	1621407,13			0,00					
UTILAJE SI ECHIPAMENTE CU MONTAJ	1422162,63		1422162,63	1232471,58	-129892	1102579,89	1422162,63	319582,74			319582,74
UTILAJE SI ECHIPAMENTE FARA MONTAJ	89896,50		89896,50			0,00	89896,50	89896,50			89896,5
DOTARI, I UTILAJE SI ECHIPAMENTE	109348,00		109348,00			0,00	109348,00	109348,00			109348
TOTAL C+M+I+Ut+Dotari	4772709,38	911495,87	5850248,56	5065355,06	-696682	4368672,58	5850248,56	1141534,87			1072449,3
						6368566,74					
T.V.A. 01.01.2016 = 20%											214489,7
TOTAL CU T.V.A.											1286939,00
MODERNIZARE - AUTOMATIZARE cu T.V.A. Cf. NOTIFICARE EXPERT											180000,00
TOTAL 2 PROPUS											1466939,00
HOTARAREA C.L.O. SULINA NR 65/22.06.2009 APROBA MODIFICAREA DEVIZULUI GENERAL LA O VALOARE DE 7 386 591,49LEI din care											
C=M=5 032 544,73 LEI cu TVA											

Fond de mediu restanta finantare la finele lunii = 900000,00 + 779879,18 = 1579879,18 lei

BENEFICIAR
Primaria oras SULINA

Intocmit
Ing. HRITCU FLORIN




ROMANIA - M.D.R.T.-I.S.C.
HRITCU FLORIN
DIRIGINTE DE ȘANTIER
AUT. NR. 00024478
DOMENII/SUBDOMENII:
2.3; 5.3; 6.1; 6.2; 3.2; 8.2



CONSTRUCTOR
S.C. DELTA CONS S.A.

Ing. STROE ALEXANDRU



[Handwritten signature]

[Handwritten signature]